Facilities & Experimental Support Group

Weekly work Schedule
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3434
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Open Jobs pyline)

Group

Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Survey

Survey

Survey

Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician

Electrician

Electrician
Electrician
Electrician
Electrician
Electrician
Electrician

Electrician

Electrician
Rigging
Electrician
Electrician
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging

Description

Bldg. 967

Chipmunk stand

Set up van

Gates & handrails

Anchor stands

Repair floor plates

Remove scaffold

Install plat

Clean room A-3 - 919

Cathode cart

Zig-Zag

NSLS-II Survey

Emerg. Gen. 1005 & 1008
Misc. AGS/RHIC

Install 9" tray on Magnet stands
Electrical upgrade @ F21 / F22
Install new starts 912-A
1010-A/B grounding

1010-B run feed to H.V. Pnls.
1010 Run main feeds

1010-B run 480V feed to power supplies

racks

Outlet - Vac oven

Install SEM D.T. Sw. 912-A
Remove tray

800A circuit breaker
Install outlets 1010 IR
1010-B power AC unit

Nor. / Emerg. Power to target desk
circuits

Fan house chipmunk power
Flip stand

SEM motor connect

Circuit for water heater in 967
Remove B-prime beamline (HP)
PM cranes / manlifts / terex
ATF shield walls

Rig pump

Move stand to 905 clean room
Move waste bins / survey
Steel yard

Remove steel (HP)

Remove pumps

Week of:

Monday, April 15, 2013

Issue Date

4/12/2013
4/12/2013
4/5/2013
3/1/2013
4/12/2013
2/1/2013
4/12/2013
4/12/2013
3/1/2013
3/29/2013
3/29/2013
2/6/2009
5/28/2004
8/1/2003
4/5/2013
2/3/2012
3/29/2013
3/22/2013
3/15/2013
3/22/2013
3/22/2013

4/20/2012
3/29/2013

4/5/2013
4/12/2013
3/29/2013
3/29/2013

4/6/2012

10/19/2012
4/12/2013
2/22/2013
3/29/2013

11/16/2012
1/18/2013

9/7/2012
4/12/2013
4/5/2013
4/5/2013
3/29/2013
3/29/2013
2/22/2013

Originator

Pendzick
Phillips
Pendzick
Phillips
Phillips
Pendzick
Phillips
Phillips
Benante
Phillips
Phillips
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Phillips
Phillips
Phillips
Phillips

Phillips

Pendzick
Benante
Pendzick
Pendzick
Phillips

Pendzick

Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Folz
Pendzick
Pendzick
Pendzick
Pendzick
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Job
Code
AGS

ECX
G2
G2

ECX

STAR
G2
LNAC
FES
PHNX
FES
CEC
RHIC
NSRL

AGS

ECX
G2
ECX
FES
FES

ELNS

ECX

ECX
ELNS
G2
ELNS
ELNS
ELNS
CAD
AGS
ELNS
ELNS
ELNS

AGS
ELNS
NSRL
AGS

ELNS

ELNS

FES
AGS
AGS

Phase

Exp. Constrct
Exp. Constrct
Dismantle

Dismantle

Exp. Constrct
Exp. Constrct
Dismantle

Exp. Constrct
Dismantle

Exp. Constrct
Dismantle

Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Dismantle

Exp. Constrct
Dismantle

Dismantle

Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Dismantle

Exp. Constrct
Exp. Constrct
Exp. Constrct
Maintenance
Exp. Constrct
Exp. Constrct
Exp. Constrct

Exp. Constrct

Exp. Constrct
Exp. Constrct
Exp. Constrct

Exp. Constrct

Exp. Constrct

Exp. Constrct

Maintenance
Maintenance

Maintenance

Serial
Number
8242012

9445
9366
9370
9575
9070
8527
8526
8520
8551
8521
9910
8612
7325
9378
9893
9354
9444
8525
8523
8553
9913
8557
8554
8522
8611
9461
9559
9577
4617
8436
8439
9565

9552
8609
8608
9418

8511

8512

523
1219
1221

Group

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Electronic
Services

Electronic
Services

Water Systems
Water Systems
Water Systems

Description Issue Date
Assist AGS 8/24/2012
Pick up alum. Plate 4/12/2013
Move TK's & RB's 4/5/2013
Remove tray / walkway 4/5/2013
Test fixture / install plate 4/5/2013
Remove blocks in pit 4/12/2013
Relocate N8Q32-11 4/12/2013
Deliver stand 4/12/2013
Dismantle 48D48 (HP) 4/12/2013
Pick-up steel 4/12/2013
Deliver lift 4/12/2013
Install RF coax 1002-B 3/29/2013
Stack calorimeters 4/12/2013
Set-up test splice 3/22/2013
Remove B-prime beam line (HP) 11/16/2012
Test and wire magnets 3/1/2013
Deliver equipment 3/22/2013
Cut and drill plate 4/12/2013
Remove cables 4/12/2013
Dismantle 48D48 (HP) 4/12/2013
Glastic supports 4/12/2013
Klystron solenoid cables 3/29/2013
Stand swap 4/12/2013
Assist with cable pull 4/12/2013
Remove cables (HP) 4/12/2013
Wire yellow solenoid cables 4/12/2013
E lens magnet klixons 12/28/2012
Power supply mod's 3/15/2013
Maint. Day Support 4/12/2013
Assist RF (Rich D. shift work) 3/21/2008
Siemens programmimg 12/7/2012
Siemens graphies (Yurii shift) 12/7/2012
E lens power supplies restore to (ready 3/22/2013
for service)
Tune jump rework electronics 3/8/2013
Inflector chassis - build 2 each 4/12/2013
Repair and test circuit boards 4/12/2013
Westinghouse control and monitoring 11/30/2012
wiring
E-len PLC testing (interlocks and power 2/22/2013
supply operations)
E-lens graphies testing (interlocks and 2/22/2013
power supply controls)
WATCH 5/18/2007
SEM install pump (912-A) 12/21/2012
RFmMG install choke cir. Pump 12/21/2012

Originator

Pendzick
Phillips
Benante
Benante
Phillips
Pendzick
Benante
Pendzick
Pendzick
Phillips
Pendzick
Folz
Pendzick
Pearson
Pendzick
Phillips
Benante
Phillips
Pendzick
Pendzick
Phillips
Phillips
Phillips
Phillips
Pendzick
Phillips
Rosas
Rosas
Pendzick
Zaltsman
Rosas
Rosas

Rosas

Pendzick
Funaro
Funaro

Pendzick

Rosas

Rosas

Scaduto
Scaduto

Scaduto
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Line Days Job
Code
132 W | | CAD
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135 WTE| | AGS
136 AGS
137 MTWT | | STAR
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|
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Phase

Maintenance
Maintenance
Exp. Constrct
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Exp. Constrct

Maintenance

Serial
Number
207

411

46
215

47

49
107
410
217
210
216

Group

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

E-vap #6 repair

Maint. Day

925 test docks (2)

Ozone MNT.

Clean-up

STAR pump repair

Upgrade PLC display & history

ERL pump repair

Temp. senor repair

F/O plumbers hook-up cooling lines

1002 (CEC) Controls and load

Issue Date

2/8/2013
4/12/2013
4/5/2013
2/22/2013
4/5/2013
4/12/2013
1/11/2013
4/12/2013
2/22/2013
2/8/2013
2/22/2013

Originator

Scaduto
Pendzick
Pendzick
Scaduto
Pendzick
Pendzick
Scaduto
Phillips
Scaduto
Scaduto

Scaduto
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